e BIETIA

IMPROVING COMMUNITIES TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 12/30/2019 to 1/3/2020
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong

Craig Ellis

WORK COMPLETED THIS WEEK

e Weekly turbidity monitoring conducted on Thursday along Rosemary Brook. Fish nets
inspected on Thursday by BETA.

e Fuel cubes delivered to staging area.
e On-going equipment and material mobilization.
e Evaluation of analytical data from lake sediment sampling.

WORK ANTICIPATED FOR NEXT WEEK

[

Weekly turbidity monitoring to be conducted along Rosemary Brook.

e Construction of lake bed staging area.

e Test pitting for Town water pipe location (Pending, date to be determined).
e Maverick to begin mobilizing treatment system.

e On-going equipment procurement and installation.

BETA GROUP, INC.
315 Norwood Park South, 2nd Floor, Norwood, MA 02062

P:781.255.1982 | F: 781.255.1974 | W: www.BETA-Inc.com Page 1 0of 6


http://www.beta-inc.com/

Needham DPW
Rosemary Lake Dredging
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Fuel Cube delivery to Staging Area
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Needham DPW
Rosemary Lake Dredging

Lake bed with staging area in background (facing southwest)

Lake bed with staging area in background (facing north)
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Needham DPW
Rosemary Lake Dredging

Lake Outfall

Fish Net at southern inlet
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Needham DPW
Rosemary Lake Dredging

Station 1 (Petrini Property) — Turbidity and sediment depth readings taken on Thursday.
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Needham DPW
Rosemary Lake Dredging

Station 2 (West Street) — Turbidity and sediment depth readings taken on Thursday.

BEITIA eebort
Page 6 of 6



